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Chief, Investigations and
Compliance Branch

Emergency and Remedial Response
Division

U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attention: Nlgel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress
report for the period May 1. 1988 through May 31. 1968.

Sincerely,
FRED C. HART ASSOCIATES. INC.

Frances B. Barker
Senior Project Manager

FBB/mma

cc: J. Moorman
M. Tucker
R. Beasley
T. Morahan
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
Mav 1. 1988 - Mav 31. 1988

Mork Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the Month of May 1988 on behalf of National Gypsum
by Fred C. Hart Associates, Inc. (HART).
Section I-C

During the week of Hay 2, HART conducted additional engineering studies
on the asbestos mound at the MllUngton site. The field work Included
1n-s1tu vane sheer and cone penetrometer tests and the collection of
piston samples. HART will use the data to evaluate the slope stability
of the mound for the Feasibility Study.
On May 30. HART submitted to EPA a draft Interim Feasibility Study (FS)
containing the first three sections of the FS. These sections Include a
review of the Remedial Investigation and Endangerment Assessment
findings, and a discussion and screening of remedial action
technologies. The fourth section was under review and will be submitted
1n June.

Work anticipated to occur In June Includes resubmlttal to EPA of the
Interim Feasibility Study, continued evaluation of slope stability data
and detailed analyses of remedial alternatives.
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
Hav 1. 1988 - Mav 31. 1988

Work Efforts Completed to Data

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of May 1988 on behalf of National Gypsum
by Fred C. Hart Associates, Inc. (HART).
Section I-C

During the week of May 2, HART conducted additional engineering studies
on the asbestos mound at the Hillington site. The field work Included
1n-s1tu vane sheer and cone penetrometer tests and the collection of
piston samples. HART will use the data to evaluate the slope stability
of the mound for the Feasibility Study.
On May 30, HART submitted to EPA a draft Interim Feasibility Study (FS)
containing the first three sections of the FS. These sections Include a
review of the Remedial Investigation and Endangerment Assessment
findings, and a discussion and screening of remedial action
technologies. The fourth section was under review and will be submitted
1n June.
Work anticipated to occur In June Includes resubmlttal to EPA of the
Interim Feasibility Study, continued evaluation of slope stability data
and detailed analyses of remedial alternatives.
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